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TO: Erich Evered, Director 
Environmental Restoration 
EGBG Rocky Flats, Inc. 

In response to EGBG's Environmental Management (EM) letter, dated October 10, 1991, 
this letter achowledges a request to extend the deadline for the Final Groundwater 
Protection and Monitoring Progam Plan (GPMPP) from October 15,1991 to 
November 27, 1991. 

DOE would like to make clear its displeasure with this request, particularly with the late 
date it was submitted and the lack of explanation as to why budgeting problems were not 
identified and corrected before funding was exhausted. 

The request for an extension to November 27,1991 will be granted on condition that DOE 
be given a full presentation regarding specific reasons why management controls did not 
identify the problems earlier. This presentation will include an explanation as to why 
additional funding requisitioned August 27, 1991 could not be in place by 
September 30,1991 when the original program funding was exhausted. As discussed with 
Jim Langman, this presentation will to be given on October 23, 1991  at 12:30 p.m. in 
Building 116. 

If you have any questions, please contact Jen Pepe of my staff at extension 2184. 

D i t o r  
Environmental Restoration Division 

cc: 
W. Busby, EGBGIRF 
J. Langman, EG&G/RF 
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